Liberty High School Tennis

- (8) Competition Tennis Courts
- Post-Tensioned Concrete slab with DecoTurf brand acrylic surfacing
- 10’-0” tall perimeter fence with windscreen
- Retaining wall and asphalt parking lot improvements

Construction Start: Spring 2023
Construction Complete: Fall 2023
WEEKLY PROGRESS REPORT
Liberty Public Schools

Tennis Courts 11/13/2023

PROJECT STATUS
- Courts Substantially Complete
- Turned Over 10/31
- Final Punch List Items Being Completed

UPCOMING
Project Completion October 2023
Liberty High School Baseball/Softball Complex

**Baseball Field**
- Synthetic Turf Playing Surface & Tension Backstop Netting
- Upgraded Pitching and Batting Practice areas

**Softball Field**
- New Dugouts
- Reduced Field Dimensions to 210' outfield, 25' Foul Territory, Softball
- Synthetic Turf Playing Surface & Tension Backstop Netting
- Additional Bullpen Space

**Multi-purpose Field**
- Revised grading, perimeter fencing and infield improvements

**Construction Start:** Fall 2023  
**Construction Complete:** Summer 2024
PROJECT STATUS
LHS
- Baseball Field Drainage / Rock Ongoing
- Baseball Turf Subgrade Ongoing
- Aux Field Grading Ongoing
- Aux MEP Underground Ongoing
- Softball Field Site Utilities Ongoing
- Softball Dugout Footings In Progress

UPCOMING
LHS
- Baseball Turf Installation
- Baseball Backstop Paving
- Aux Finish Grading
- Aux Field Irrigation
- Softball MEP Underground
- Softball Field Underdrainage
- Softball Concrete Curbs & Fence Posts

Project Completion
Baseball March 2024/Softball May 2024
WEEKLY PROGRESS REPORT

LHS - Aux Field

LHS - Softball

LHS - Aux Field

LHS - Softball
Liberty North High School Baseball/Softball Complex

Baseball Field
- Synthetic Turf Playing Surface & Tension Backstop Netting
- Upgraded Center field Batter's Eye
- Additional Bullpen Space
- ChampionWall PVC Athletic Fence System at Outfield

Softball Field
- Increased Field Dimensions - 194'(L) - 200'(C) - 195'(R)
- Synthetic Turf Playing Surface & Tension Backstop Netting
- Additional Bullpen Space

Construction Start: Fall 2023
Construction Complete: Summer 2024
PROJECT STATUS

LNHS
- Baseball Field Drainage/Rock Ongoing
- Baseball Backstop Foundations
- Baseball Champion Wall Footing
- Softball Field Demo & Rough Grading
  Completed

UPCOMING

LNHS-
- Baseball MEP Underground
- Baseball Turf Installation
- Softball Finish Grading
- Softball Field Drainage
- Softball Fence Post & Perimeter Curb

Project Completion
Baseball March 2024/Softball May 2024
WEEKLY PROGRESS REPORT

LNHS - Baseball

LNHS - Softball

LNHS - Softball

LNHS - Softball
LED Lighting upgrades are planned throughout the District and will be sequenced with other projects as possible between the fall of 2023 through fall of 2026.
WEEKLY PROGRESS REPORT
Liberty Public Schools

PROJECT STATUS
South Valley MS - Upgrades Complete
Discovery MS - Upgrades Complete
EP/C Elementary - Upgrades Complete
Liberty North High School - Upgrades Ongoing

UPCOMING
Evergy Inspections - All Four Schools
Emergency LED Fixtures

Project Completion
December 2023

LED Upgrades 12/11/2023
Liberty North HS
Liberty North HS
Liberty North HS
Liberty North HS
**PROJECT STATUS**
South Valley MS - Upgrades Complete
Discovery MS - Upgrades Complete
EPiC Elementary - Upgrades Complete
LNHS - Upgrades Ongoing

**UPCOMING**
Evergy Inspections All Four Schools
Emergency LED Fixtures

Project Completion
December 2023
WEEKLY PROGRESS REPORT
EPiC Elementary Addition

- 8000 Square Foot Building Addition & Renovation
- New Gym & Performance Space
- New Art Classroom
- Renovated Restrooms, Mother’s Room and New Walk-in Cooler / Freezer
- Construction Start: Spring 2024
- Construction Complete: Summer 2025
Discovery Middle School

- 11,000 square foot addition
  - ICC 500 rated shelter
  - Additional PE space
  - Raised performance stage
  - Theatrical AV and lighting
  - Increased audience capacity
  - Additional storage
- Projected Construction Schedule: Spring 2024–Summer 2025
South Valley Middle School

- 11,000 square foot addition
- ICC 500 rated shelter
- Additional PE space
- Raised performance stage
- Theatrical AV and lighting
- Increased audience capacity
- Additional storage
- Projected Construction Schedule: Spring 2024–Summer 2025
Distribution Center

- 29,000 Square Foot New Building
- Storage Warehouse
- Dry Food Warehouse
- Large Storage Freezer
- New Office Space
- New Copy Center
- Additional Parking
- Projected Construction Schedule: Fall 2023–Spring 2025
District Technology Center

- Renovated workspace for District’s Technology, Fine Arts, and Kid’s Zone departments
- Shell space for future growth
- Minor exterior patch + repair improvements
- Projected Construction Schedule: Fall 2023 - Summer 2024
**BOND PROJECT OVERVIEW**

**HERITAGE MIDDLE SCHOOL**

- 39,000 square feet academic renovation
- Grade level neighborhoods with flex collaboration spaces
- Integrated SPED resources
- Renovated cafeteria & scramble
- Restroom renovations
- Exterior masonry repair & window replacement
- Elevator replacement
- Projected Construction Schedule: Spring 2024–Fall 2025
Liberty High School

- Square footage: 40,800 SF
- Renovation to FACS, SPED and Art classrooms
- Renovated scramble & dining area
- LED lighting replacement
- Project Construction Schedule: Summer – Fall 2024 & 2025
Shop Building

- 1,800 Square Foot New Building
- Flexible Open Plan
- Patio & Secure Breezway
- Woodworking Area
- Metalworking Area
- Flex-space for Lectures or Large Projects
- Projected Construction Schedule: Spring 2024–Spring 2025