2023 BOND
MAJOR PROJECTS UPDATE
JANUARY 2024
Liberty High School Tennis

- (8) Competition Tennis Courts
- Post-Tensioned Concrete slab with DecoTurf brand acrylic surfacing
- 10’-0” tall perimeter fence with windscreen
- Retaining wall and asphalt parking lot improvements

Construction Start: Spring 2023
Construction Complete: Fall 2023
PROJECT STATUS
- Courts Substantially Complete
- Turned Over 10/31
- Final Punch List Items Being Completed

UPCOMING
Project Completion October 2023

Tennis Courts 11/13/2023
Liberty High School Baseball/Softball Complex

**Baseball Field**
- Synthetic Turf Playing Surface & Tension Backstop Netting
- Upgraded Pitching and Batting Practice areas

**Softball Field**
- New Dugouts
- Reduced Field Dimensions to 210’ outfield, 25’ Foul Territory, Softball
- Synthetic Turf Playing Surface & Tension Backstop Netting
- Additional Bullpen Space

**Multi-purpose Field**
- Revised grading, perimeter fencing and infield improvements

**Construction Start:** Fall 2023  
**Construction Complete:** Summer 2024
PROJECT STATUS
LHS
- Baseball Turf Subgrade Ongoing
- Baseball Champion Wall Curb Complete
- Aux Utilities Ongoing
- Aux MEP Underground Ongoing
- Softball Field Site Utilities Ongoing
- Softball Dugout CMU In Progress
- Softball MEP Underground Ongoing

UPCOMING
LHS
- Baseball Turf Installation
- Baseball Water Line Installation
- Aux Finish Grading
- Aux Field Irrigation
- Softball Field Underdrainage
- Softball Concrete Curbs & Fence Posts

Project Completion
Baseball March 2024/Softball May 2024
Liberty North High School Baseball/Softball Complex

Baseball Field
- Synthetic Turf Playing Surface & Tension Backstop Netting
- Upgraded Center field Batter’s Eye
- Additional Bullpen Space
- ChampionWall PVC Athletic Fence System at Outfield

Softball Field
- Increased Field Dimensions - 194’(L) - 200’(C) - 195’(R)
- Synthetic Turf Playing Surface & Tension Backstop Netting
- Additional Bullpen Space

Construction Start: Fall 2023
Construction Complete: Summer 2024
WEEKLY PROGRESS REPORT

Baseball Softball 01/09/2024
Liberty Public Schools

PROJECT STATUS
LNHS
- Baseball Turf Subgrade
- Baseball Champion Wall Footing Complete
- Baseball MEP Underground Ongoing
- Softball Field Demo Complete
- Softball Finish Grading Ongoing

UPCOMING
LNHS-
- Baseball Turf Installation
- Baseball Champion Wall Installation
- Softball Field Drainage
- Softball Fence Post & Perimeter Curb
- Softball Backstop Foundations

Project Completion
Baseball March 2024/Softball May 2024
LED Lighting upgrades are planned throughout the District and will be sequenced with other projects as possible between the fall of 2023 through fall of 2026.
WEEKLY PROGRESS REPORT
Liberty Public Schools

LED Upgrades 12/11/2023

PROJECT STATUS
South Valley MS - Upgrades Complete
Discovery MS - Upgrades Complete
EPiC Elementary - Upgrades Complete
Liberty North High School - Upgrades Ongoing

UPCOMING
Evergy Inspections - All Four Schools
Emergency LED Fixtures

Project Completion
December 2023

Liberty North HS
Liberty North HS
Liberty North HS
Liberty North HS
PROJECT STATUS
South Valley MS - Upgrades Complete
Discovery MS - Upgrades Complete
EPiC Elementary - Upgrades Complete
LNHS - Upgrades Ongoing

UPCOMING
Evergy Inspections All Four Schools
Emergency LED Fixtures

Project Completion
December 2023

LED Upgrades 11/13/2023
Liberty Public Schools

South Valley Middle School

Discovery Middle School

South Valley Middle School

Discovery Middle School
**EPiC Elementary Addition**

- 8000 Square Foot Building Addition & Renovation
- New Gym & Performance Space
- New Art Classroom
- Renovated Restrooms, Mother’s Room and New Walk-in Cooler / Freezer
- Construction Start: Spring 2024
- Construction Complete: Summer 2025
Discovery Middle School

- 11,000 square foot addition
- ICC 500 rated shelter
- Additional PE space
- Raised performance stage
- Theatrical AV and lighting
- Increased audience capacity
- Additional storage

Projected Construction Schedule: Spring 2024–Summer 2025
South Valley Middle School

- 11,000 square foot addition
- ICC 500 rated shelter
- Additional PE space
- Raised performance stage
- Theatrical AV and lighting
- Increased audience capacity
- Additional storage

Projected Construction Schedule: Spring 2024–Summer 2025
Distribution Center

- 29,000 Square Foot New Building
- Storage Warehouse
- Dry Food Warehouse
- Large Storage Freezer
- New Office Space
- New Copy Center
- Additional Parking
- Projected Construction Schedule: Fall 2023–Spring 2025
District Technology Center

- Renovated workspace for District’s Technology, Fine Arts, and Kid’s Zone departments
- Shell space for future growth
- Minor exterior patch + repair improvements
- Projected Construction Schedule: Fall 2023 - Summer 2024
WEEKLY PROGRESS REPORT
Liberty Public Schools

District Tech. Center 1/5/24

1/5/24

PROJECT STATUS
District Technology Center -
- Mobilization
- Temp Fence / Facilities Arrived
- Temporary Power and Lighting Installed
- Removed all Carpet and Ceiling Tile
- Interior Finish Demolition

UPCOMING
District Technology Center -
- Ceiling Grid Demolition
- CMU Wall Demolition
- Exterior Demolition
- MEP Demolition
- Underslab MEP Demolition

Project Completion June 2024

District Technology Center

District Technology Center

District Technology Center

District Technology Center
WEEKLY PROGRESS REPORT

1/5/24

District Technology Center

District Technology Center
Heritage Middle School

- 39,000 square feet academic renovation
- Grade level neighborhoods with flex collaboration spaces
- Integrated SPED resources
- Renovated cafeteria & scramble
- Restroom renovations
- Exterior masonry repair & window replacement
- Elevator replacement
- Projected Construction Schedule: Spring 2024–Fall 2025
Liberty High School

- Square footage: 40,800 SF
- Renovation to FACS, SPED and Art classrooms
- Renovated scramble & dining area
- LED lighting replacement
- Project Construction Schedule: Summer – Fall 2024 & 2025
Shop Building

- 1,800 Square Foot New Building
- Flexible Open Plan
- Patio & Secure Breezway
- Woodworking Area
- Metalworking Area
- Flex-space for Lectures or Large Projects

Projected Construction Schedule: Spring 2024–Spring 2025
Recreation Court

• 3,531 Square Foot New Court
• Court Lines for Basketball & Pickleball
• Additional Area for Temporary Bleachers
• Projected Construction Schedule:
  Spring 2024–Spring 2025
**Interior Renovation**

- Nurse Room Relocation
- Renovated Teacher Workroom
- SPED Classroom Toilet Renovation
- New Admin Reception Entry Door & Counter
- Staff Restroom Renovation
- Lactation Room

**Projected Construction Schedule:**
May 2024 - August 2025
Interior Renovation

- Nurse Room Renovation
- Administration Office Renovation
- New Admin Reception Desk & Entry Door
- Lactation Room
- Group & Staff Restroom Renovation
- LED Lighting Replacement
- HVAC Replacement

Projected Construction Schedule:
May 2024 - August 2025
Interior Renovation

- Nurse Room Relocation
- Group & Staff Restroom Renovation
- New Admin Reception Desk & Entry Door
- Gym Stage Renovation into Staff Offices & PE Storage
- Lactation Room
- Media Center Wing LED Lighting
- Projected Construction Schedule: May 2024 - August 2025