Liberty High School Tennis

- (8) Competition Tennis Courts
- Post-Tensioned Concrete slab with DecoTurf brand acrylic surfacing
- 10’-0” tall perimeter fence with windscreen
- Retaining wall and asphalt parking lot improvements

**Construction Start:** Spring 2023

**Construction Complete:** Fall 2023
WE WEE  PROGRESS REPORT

Tennis Courts 11/13/2023
Liberty Public Schools

PROJECT STATUS
- Courts Substantially Complete
- Turned Over 10/31
- Final Punch List Items Being Completed

UPCOMING
Project Completion October 2023

North Courts Looking West
North Courts Looking Southwest
East Concourse Looking South
East Concourse Looking North
Liberty High School Baseball/Softball Complex

Baseball Field
- Synthetic Turf Playing Surface & Tension Backstop Netting
- Upgraded Pitching and Batting Practice areas

Softball Field
- New Dugouts
- Reduced Field Dimensions to 210' outfield, 25' Foul Territory, Softball
- Synthetic Turf Playing Surface & Tension Backstop Netting
- Additional Bullpen Space

Multi-purpose Field
- Revised grading, perimeter fencing and infield improvements

Construction Start: Fall 2023
Construction Complete: Summer 2024
**PROJECT STATUS**

LHS
- Baseball Turf Installation Ongoing
- Baseball Backstop Paving Complete
- Baseball Dugouts Painting Complete
- Aux Field Grading Ongoing
- Aux MEP Underground Ongoing
- Softball Field Site Utilities Ongoing
- Softball Dugout CMU Complete
- Softball Field Grading Ongoing

**UPCOMING**

LHS
- Baseball Bullpens
- Baseball Batting Tunnel
- Aux Finish Grading
- Aux Field Irrigation
- Softball MEP Underground
- Softball Concrete Curbs & Fence Posts

Project Completion
Baseball March 2024/Softball May 2024
Liberty North High School Baseball/Softball Complex

Baseball Field
- Synthetic Turf Playing Surface & Tension Backstop Netting
- Upgraded Center field Batter’s Eye
- Additional Bullpen Space
- ChampionWall PVC Athletic Fence System at Outfield

Softball Field
- Increased Field Dimensions - 194’(L) - 200’(C) - 195’(R)
- Synthetic Turf Playing Surface & Tension Backstop Netting
- Additional Bullpen Space

Construction Start: Fall 2023
Construction Complete: Summer 2024
PROJECT STATUS
LNHS
- Baseball Turf Installation Ongoing
- Baseball Backstop Netting Complete
- Baseball Champion Wall Ongoing
- Baseball Bullpen Ongoing
- Softball Field Drainage Ongoing
- Softball MEP Ongoing
- Concourse Paving Complete

UPCOMING
LNHS-
- Baseball Athletic Equipment Installation
- Softball Finish Grading
- Softball Turf Subgrade
- Softball Fence Post & Perimeter Curb

Project Completion
Baseball March 2024/Softball May 2024
LED Lighting upgrades are planned throughout the District and will be sequenced with other projects as possible between the fall of 2023 through fall of 2026.
LED Upgrades 12/11/2023

Liberty Public Schools

PROJECT STATUS
South Valley MS - Upgrades Complete
Discovery MS - Upgrades Complete
EP/C Elementary - Upgrades Complete
Liberty North High School - Upgrades Ongoing

UPCOMING
Evergy Inspections - All Four Schools
Emergency LED Fixtures

Project Completion
December 2023
WEEKLY PROGRESS REPORT
Liberty Public Schools

PROJECT STATUS
South Valley MS- Upgrades Complete
Discovery MS - Upgrades Complete
EPiC Elementary - Upgrades Complete
LNHS - Upgrades Ongoing

UPCOMING
Evergy Inspections All Four Schools
Emergency LED Fixtures

Project Completion
December 2023

LED Upgrades 11/13/2023

South Valley Middle School
Discovery Middle School
EPiC Elementary Addition

- 8000 Square Foot Building Addition & Renovation
- New Gym & Performance Space
- New Art Classroom
- Renovated Restrooms, Mother’s Room and New Walk-in Cooler / Freezer
- Construction Start: Spring 2024
- Construction Complete: Summer 2025
WEEKLY PROGRESS REPORT
Liberty Public Schools

PROJECT STATUS
EPiC Elementary
- Mobilization Complete
- Construction Fencing in Place
- Public Utilities Ongoing

UPCOMING
EPiC Elementary
- Site Grading
- Building Pad
- Plumbing Underground

Project Completion
EPiC Feb 2025/DMS&SVMS June 2025

Storm Shelters 02/12/2024

EPiC Elementary - Public Utilities

EPiC Elementary - Public Utilities

EPiC Elementary - Public Utilities

EPiC Elementary - Public Utilities
Discovery Middle School

- 11,000 square foot addition
  - ICC 500 rated shelter
  - Additional PE space
  - Raised performance stage
  - Theatrical AV and lighting
  - Increased audience capacity
  - Additional storage
- Projected Construction Schedule: Spring 2024–Summer 2025
South Valley Middle School

- 11,000 square foot addition
- ICC 500 rated shelter
- Additional PE space
- Raised performance stage
- Theatrical AV and lighting
- Increased audience capacity
- Additional storage
- Projected Construction Schedule: Spring 2024–Summer 2025
Distribution Center

- 29,000 Square Foot New Building
- Storage Warehouse
- Dry Food Warehouse
- Large Storage Freezer
- New Office Space
- New Copy Center
- Additional Parking

Projected Construction Schedule: Fall 2023–Spring 2025
WEEKLY PROGRESS REPORT

Distribution Center 2/12/24
Liberty Public Schools

2/12/24

PROJECT STATUS
- Temp fence complete
- Access roads complete
- Site demo complete
- Barn demo complete
- Deep fills ongoing

UPCOMING
- Site Utilities begin 2/12/24
- Flowfill existing storm line 1
- Storm line 4 & 5
- Replacing water line

Project Completion
June 2025
WEEKLY PROGRESS REPORT

2/12/24

Site Grading

Temp Road (Asphalt Millings)

Overall Site
District Technology Center

- Renovated workspace for District’s Technology, Fine Arts, and Kid’s Zone departments
- Shell space for future growth
- Minor exterior patch + repair improvements
- Projected Construction Schedule: Fall 2023 - Summer 2024
2/9/24

PROJECT STATUS
District Technology Center:
- Began Framing Walls
- Openings for New Windows Complete
- MEP Demolition Complete
- MEP Overhead Rough In Began
- Plumbing In Wall Rough In Began
- Concrete Sitework Began
- Storm Drain Lines Complete
- Masonry Build Back at Mechanical Rooms Complete

UPCOMING
District Technology Center:
- MEP In Wall Rough In
- Complete MEP Overhead Rough-IN
- Generator/XFMR Pad Install
- Continue Concrete Site Work
- Begin Drywall Installation
- Begin Glazing System Install
- Begin Communications Install

Project Completion
June 2024
WEEKLY PROGRESS REPORT

2/9/24

District Technology Center

District Technology Center

District Technology Center

District Technology Center
Hertiage Middle School

- 39,000 square feet academic renovation
- Grade level neighborhoods with flex collaboration spaces
  - Integrated SPED resources
  - Renovated cafeteria & scramble
  - Restroom renovations
- Exterior masonry repair & window replacement
  - Elevator replacement
- Projected Construction Schedule: Spring 2024–Fall 2025
Liberty High School

- Square footage: 40,800 SF
- Renovation to FACS, SPED and Art classrooms
- Renovated scramble & dining area
- LED lighting replacement
- Project Construction Schedule: Summer – Fall 2024 & 2025
Shop Building

- 1,800 Square Foot New Building
- Flexible Open Plan
- Patio & Secure Breezway
- Woodworking Area
- Metalworking Area
- Flex-space for Lectures or Large Projects
- Projected Construction Schedule: Spring 2024–Spring 2025
Recreation Court

- 3,531 Square Foot New Court
- Court Lines for Basketball & Pickleball
- Additional Area for Temporary Bleachers
- Projected Construction Schedule:
  Spring 2024–Spring 2025
Interior Renovation

- Nurse Room Relocation
- Renovated Teacher Workroom
- SPED Classroom Toilet Renovation
- New Admin Reception Entry Door & Counter
- Staff Restroom Renovation
- Lactation Room
- Projected Construction Schedule: May 2024 - August 2025
Interior Renovation

- Nurse Room Renovation
- Administration Office Renovation
- New Admin Reception Desk & Entry Door
- Lactation Room
- Group & Staff Restroom Renovation
- LED Lighting Replacement
- HVAC Replacement

- Projected Construction Schedule:
  May 2024 - August 2025
Interior Renovation

- Nurse Room Relocation
- Group & Staff Restroom Renovation
- New Admin Reception Desk & Entry Door
- Gym Stage Renovation into Staff Offices & PE Storage
- Lactation Room
- Media Center Wing LED Lighting
- Projected Construction Schedule:
  May 2024 - August 2025